Team Plan Meeting

10/1/2025 - 5:30pm-7:30pm

Riverside Local Schools
Riverside Robotics



Phases

Riverside Local Schools
Riverside Robotics

Phase	Date Range	Meetings	Activities
Introduction	Sep 24 - Oct 8	1	Team setup, rule review, decisions
Design	Oct 9 - Dec 7	10	CAD, prototyping, final design, orders before winter break
Build	Jan 5 - Mar 17	10	Parts arrival, assembly, testing, documentation
Prepare	Mar 18 - Apr 25	6	Driver practice, strategy, simulations
Battle	Apr 26	-	Competition day!

Design Phase

Meetings Left

10

Design Phase

Meetings Left

Riverside Local Schools
Riverside Robotics

TEAM A
BOT NAME
BOT TYPE

Design
10
Meetings left

TEAM B
BOT NAME
BOT TYPE

Design
10
Meetings left

TEAM C
BOT NAME
BOT TYPE

Design
10
Meetings left

Ask AI About Rules

Battle-legal? Let's Find out!

Restricted to my account (AI with NRL Rules PDF)
https://claude.ai/chat/18041fb7-f532-4b4b-8db7-c008d1269f80

Team Plan Meeting

10/1/2025 - 5:30pm-7:30pm

Riverside Local Schools
Riverside Robotics